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APPLICATION FOR CERTIFICATION

For THE WATSON COGENERATION

STEAM AND ELECTRICITY RELIABILITY Docket No. 09-AFC-1
PROJECT

REVISED
COMMITTEE SCHEDULING ORDER

On November 2, 2009, the Committee for the Application for Certification (AFC) for the
Watson Cogeneration Steam and Electricity Reliability Project requested the parties in this
case comment on a tentative revised and extended schedule. The Committee has
determined that the 12-month schedule is infeasible given the current backlog of Staff's
analyses, the anticipated delays due to the fast-track solar projects. Applicant, Commission
staff, and California Unions for Reliable Energy (CURE) submitted comments.

The attached Revised Committee Schedule is based on Staff's proposed schedule submitted
on November 9, 2009, and reflects Staff's best estimates of the impacts that fast-track
renewable energy projects will have on the schedule of this case.

We may modify the schedule at any time upon either our own motion or that of a party. [Cal.
Code Regs., tit. 20, 8 1709(c).] Please note that the schedule requires periodic status
reports to determine whether case development is progressing satisfactorily, and to bring
potential schedule delays or other relevant matters to our attention.

Dated December 14, 2009, at Sacramento, California.

KAREN DOUGLAS JULIA LEVIN

Chairman and Presiding Member Commissioner and Associate Member
Watson Cogeneration AFC Committee Watson Cogeneration AFC Committee
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REVISED COMMITTEE SCHEDULE

Watson Cogeneration Steam and Electricity Reliability Project

(09-AFC-1)
December 14, 2009

ACTIVITY DATE
1 | Applicant files Application of Certification (AFC) 3/19/09
2 | Commission’s determination that AFC is complete 7/29/09
3 | Staff files Issue Identification Report 8/20/09
4 | Staff files 1% Round Data Requests 9/1/09
5 | Informational Hearing and Site Visit 9/3/09
6 | Applicant provides Data Responses (Set 1) 9/28/09
7 | Parties file Status Report 1 10/8/09
8 | Data Response and Issue Resolution Workshop (Set 1) 10/14/09
9 | Local, state, and federal agency Draft Determinations 11/25/09
10 | Staff receives Preliminary Determination of Compliance 11/25/09

(PDOC)
11 | Staff files Data Requests (Set 2) 12/10/09
12 | Applicant provides Data Responses (Set 2) 1/7/10
13 | Data Response and Issue Resolution Workshop (Set 2) 1/21/10
14 | Staff files Data Requests (Set 3) if necessary 1/28/10
15 | Parties file Status Report 2 1/28/10
16 | Applicant provides Data Responses (Set 3) 2/24/10
17 | Parties file Status Report 3 3/1/10
18 | Staff files Preliminary Staff Assessment (PSA) 4/15/10
19 | PSA Workshop 4/26/10
20 | Parties file Status Report 4 4/30/10
21 | Local, state, and federal agency Final Determinations 5/13/10
22 | Staff files Final Staff Assessment (FSA) 5/26/10
23 | FSA Workshop 6/9/10
24 | Prehearing Conference TBD
25 | Evidentiary Hearings TBD
26 | Committee files Proposed Decision TBD
27 | Hearing on Proposed Decisions TBD
28 | Committee files Revised Proposed Decision TBD
29 | Commission Decision TBD

TBD: To be determined.
Shaded events have already taken place




